BRUHAT BENGALURU MAHANAGARA PALIKE
Executive Engineer (Project Yelahanka Zone)
MEASURMENT SHEET

NAME OF THE WORK **:-Construction of Additional Class Rooms,toilet and Auditorium and Provoding office accessories to Yelahanka Government Degree College Yelahanka Bangalore in Ward No -01**

2nd & Final Bill
Name of Agency:- C N S Murthy
Item Number :- 104
Item Name:- Providing and applying painting in two coats with plastic Emulsion paint of approved brand on wall surface to give an even approved shade after thoroughly brushing the surface, free from mortar drops and other foreign matter including preparing the surface even and sand paper smooth, cost of materials, labour, complete as per specifications and as per the directions of the Engineer in charge. (with Primer)

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
Date of Measurments:- 21/9/2017		Sqm						
	Present Measurments							
	east side class room		3	2(8.10+6.75)		3.35	298.49	
			1	2(3.85+6.75)		3.35	71.02	
			1	2(8.15+6.75)		3.35	99.83	
	near stair case room		1	2	6.75	3.50	47.25	
			1	1	3.85	3.50	13.48	
	passage		2	28.60		3.35	191.62	
			1	3.20		3.35	10.72	
			2	8.35		3.35	55.95	
	stair case room		2	6.75		3.50	47.25	
			1	3.20		3.50	11.20	
	deductions door		-0.5	1.20		2.40	-1.44	

checked
21/9/17
E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
	window	-0.5	16	1.85		1.45	-21.46	
	w1		-0.5	1.70		1.05	-0.89	
	v	-0.5	1	1.55		1.00	-0.77	
	passage open	-0.5	9	3.50		1.50	-23.63	
		-0.5	1	2.70		1.50	-2.03	
	north side small room		1	2(3.95+6.75)		3.35	71.69	
	hall		1	2(20.45+6.75)		3.35	182.24	
	stair case room	1	2	6.75		3.50	47.25	
		1	1	3.00		3.50	10.50	
	room	1	3	2(8.00+6.75)		3.35	296.47	
		1	1	2(8.15+6.75)		3.35	99.83	
	small room	1	1	2(4.00+6.75)		3.35	72.02	
	passage	1	2	65.3		3.35	437.51	
		1	1	1.95		3.35	6.53	
	deductions D	-0.5	8	1.20		2.40	-11.52	
	W	-0.5	31	1.85		1.45	-41.58	
	passage open	-0.5	14	3.50		1.50	-36.75	
		-0.5	1	2.70		1.50	-2.03	
		-0.5	1	1.80		1.50	-1.35	
		-0.5	1	1.28		2.40	-1.54	
	head room north side		2	6.75	2.40		32.40	
			1	3.20	2.40		7.68	
						TOTAL	1965.95	
						BOQ QTY	1273.64	
						UP TO 125% QTY	318.41	
						ABOVE 125% QTY	373.90	

Checked

E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone

BRUHAT BENGALURU MAHANAGARA PALIKE
Executive Engineer (Project Yelahanka Zone)
MEASURMENT SHEET

NAME OF THE WORK **:-Construction of Additional Class Rooms,toilet and Auditorium and Provoding office accessories to Yelahanka Government Degree College Yelahanka Bangalore in Ward No -01**

2nd & Final Bill
Name of Agency:- C N S Murthy
Item Number :- 105
Item Name:- Providing and applying painting in two coats with plastic Emulsion paint of approved brand on Ceiling surface to give an even approved shade after thoroughly brushing the surface, free from mortar drops and other foreign matter including preparing the surface even and sand paper smooth, cost of materials, labour, complete as per specifications and as per the directions of the Engineer in charge. (with Primer)

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
Date of Measurments:- 21/9/2017		Cum						
	Present Measurments							
	east side		3	8.10		6.75	164.03	
			1	3.85		6.75	25.99	
			1	8.15		6.75	55.01	
	beam	2	5	6.75		0.45	30.38	
			1	28.65		1.95	55.87	
			1	8.35		1.95	16.28	
			1	3.20		1.95	6.24	
	stair case		1	4.80		1.50	7.20	
			1	3.66		1.75	6.41	
			1	4.70		1.50	7.05	
	north side		1	3.95		6.75	26.66	

E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
			1	20.45		6.75	138.04	
	passage		1	28.30		1.95	55.19	
	stair case		1	4.40		1.50	6.60	
			1	3.50		1.80	6.30	
			1	4.20		1.50	6.30	
			1	3.50		2.10	7.35	
	passage		1	37.00		1.95	72.15	
			1	4.00		6.75	27.00	
			3	8.00		6.75	162.00	
			1	8.15		6.75	55.01	
	beam	2	8	6.75		0.45	48.60	
	head room east side		1	6.75	3.20		21.60	
	head room north side		1	6.75	3.20		21.60	
						TOTAL	1028.85	
						BOQ QTY	832.28	
						UP TO 125% QTY	196.57	

checked.
21/9
E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone

BRUHAT BENGALURU MAHANAGARA PALIKE
Executive Engineer (Project Yelahanka Zone)
MEASURMENT SHEET

NAME OF THE WORK **:-Construction of Additional Class Rooms,toilet and Auditorium and Provoding office accessories to Yelahanka Government Degree College Yelahanka Bangalore in Ward No -01**

2nd & Final Bill
Name of Agency:- C N S Murthy
Item Number :- 106
Item Name:-Providing ACE paint to external walls of approved colour and shade over prime's coat.after brooming & cleaning the surface and applying two coats of ACE paint with cost of all material,labour,lead lift with loading unloading etc.complete as per direction of Engineer in charge of work.

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
Date of Measurments:- 21/9/2017		Cum						
	Present Measurments							
	east side		2	40.20		5.50	442.20	
			1	9.30		5.50	51.15	
	north side		2	28.30		5.50	311.30	
			2	37.00		5.50	407.00	
			2	9.30		5.50	102.30	
	deductions W	-0.5	24	1.85		1.45	-32.19	
	W1	-0.5	1	1.70		1.05	-0.89	
	V	-0.5	1	1.55		1.00	-0.78	
	open	-0.5	23	3.50		1.50	-60.38	
		-0.5	1	1.80		1.50	-1.35	
		-0.5	2	2.70		1.50	-4.05	
	head room east side		2	6.75	2.95		39.83	
			1	3.20	2.95		9.44	

E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
	head room north side		1	3.20	0.75		2.40	
			2	6.75	2.95		39.83	
			1	3.20	2.95		9.44	
			1	3.20	0.75		2.40	
						TOTAL	1317.65	
						BOQ QTY	832.53	
						UP TO 125% QTY	208.13	
						ABOVE 125% QTY	276.99	

Checked:
E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone

BRUHAT BENGALURU MAHANAGARA PALIKE
Executive Engineer (Project Yelahanka Zone)
MEASURMENT SHEET

NAME OF THE WORK **:-Construction of Additional Class Rooms,toilet and Auditorium and 2nd & Final Bill**

Name of Agency:- C N S Murthy

Item Number :- 171

Item Name:- Providing and applying painting in two coats with plastic Emulsion paint of approved brand on wall surface to give an even approved shade after thoroughly brushing the surface, free from mortar drops and other foreign matter including preparing the surface even and sand paper smooth, cost of materials, labour, complete as per specifications and as per the directions of the Engineer in charge. (with Primer)

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
Date of Measurments:- 21/9/2017		Sqm						
	Present Measurments							
	Ground Floor near steps		2	9.10		2.75	50.05	
			2	3.00		2.75	16.50	
	entrance		1	2(1.40+3.10)		2.75	24.75	
			1	1.90		2.75	5.23	
			1	3.10		2.75	8.53	
			1	3.30		2.75	9.08	
			1	1.40		2.75	3.85	
			1	4.90		2.75	13.48	
			1	1.70		2.75	4.68	
			1	2(2.10+1.50)		2.75	19.80	
			2	3.35		2.75	18.43	
			1	3.00		2.75	8.25	
	toilets		3	2(2.10+1.50)		2.75	36.60	

Checked
21/9
E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
	deductions		-0.5	2.15		2.30	-2.47	
			-0.5	1.55		2.30	-1.78	
			-0.5	1.45		2.10	-1.52	
	D1	-0.5	4	0.75		2.1	-3.15	
	v	-0.5	4	1.20		0.60	-1.44	
	v1	-0.5	3	0.60		0.60	-0.54	
	v2	-0.5	1	0.75		0.60	-0.22	
	w	-0.5	1	1.80		1.50	-1.35	
	First Floor near steps		2	9.10		3.45	62.79	
			2	3.00		3.45	20.70	
	near entrance		1	4.80		3.45	16.56	
			2	2.15		3.45	14.84	
			1	2.40		3.45	8.28	
	store		1	2(1.50+2.40)		3.45	26.91	
			1	2.45		3.45	8.45	
			1	0.85		3.45	2.93	
			1	6.40		3.45	22.08	
	toilets	1	6	2(1.10+1.20)		3.45	95.22	
	deductions	1	-0.5	1.20		0.60	-0.36	
		-0.5	7	0.60		0.60	-1.26	
	D1	-0.5	7	0.75		2.10	-5.51	
	D	-0.5	1	1.20		2.10	-1.26	
	Second Floor near steps		2	9.10		3.45	62.79	
			2	3.00		3.45	20.70	
	entrance		1	2(1.40+3.10)		3.45	31.05	
		1	1	1.90		3.45	6.56	
		1	1	3.10		3.45	10.70	
		1	1	3.30		3.45	11.39	

21/9/17
E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
		1	1	1.40		3.45	4.83	
		1	1	4.90		3.45	16.91	
		1	1	1.70		3.45	5.87	
	store		1	2(2.10+1.50)		3.45	24.84	
		1	2	3.35		3.45	23.12	
		1	1	3.00		3.45	10.35	
	toilets		3	2(1.20+1.00)		3.45	45.54	
	deductions		-0.5	2.15		3.05	-3.28	
		1	-0.5	1.55		3.05	-2.36	
		1	-0.5	1.45		2.10	-1.52	
	D	4	-0.5	0.75		2.10	-3.16	
	V	4	-0.5	1.20		0.60	-1.44	
	V2	1	-0.5	0.75		0.60	-0.23	
	V1	3	-0.5	0.60		0.60	-0.54	
	W	1	-0.5	1.80		1.50	-1.35	
						TOTAL	737.83	
						BOQ QTY	514.95	
						UP TO 125% QTY	128.73	
						ABOVE 125% QTY	94.15	

Checked.
E.E. (Project)

BRUHAT BENGALURU MAHANAGARA PALIKE
Executive Engineer (Project Yelahanka Zone)
MEASURMENT SHEET

NAME OF THE WORK **:-Construction of Additional Class Rooms,toilet and Auditorium and Provoding office accessories to Yelahanka Government Degree College Yelahanka Bangalore in Ward No -01**

2nd & Final Bill

Name of Agency:- C N S Murthy

Item Number :- 172

Item Name:- Providing and applying painting in two coats with plastic Emulsion paint of approved brand on ceiling surface to give an even approved shade after thoroughly brushing the surface, free from mortar drops and other foreign matter including preparing the surface even and sand paper smooth, cost of materials, labour, complete as per specifications and as per the directions of the Engineer in charge. (with Primer)

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
Date of Measurments:- 21/9/2017		Sqm						
	Present Measurments							
	Ground Floor 1st flight		1	6.10	1.80		10.98	
	2nd flight		1	2.10	1.80		3.78	
	landing		1	3.45	1.50		5.18	
			1	1.20	1.50		1.80	
			1	6.45	6.45		41.60	
	First Floor 1st flight		1	5.50	1.80		9.90	
	2nd flight		1	2.75	1.80		4.95	
	landing		1	3.25	1.55		5.04	
			1	1.15	1.50		1.73	
			1	6.45	6.45		41.60	

E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone

SL	Description	Unit	Nos	Length	Breadth	Depth	Qty	Remarks
1	2	3	4	5	6	7	8	9
	Second Floor 1st flight		1	5.50	1.80		9.90	
	2nd flight		1	2.75	1.80		4.95	
	landing		1	3.25	1.55		5.04	
			1	1.15	1.50		1.73	
			1	6.45	6.45		41.60	
	head room		1	3.15	3.25		10.24	
						TOTAL	200.01	
						BOQ QTY	130.69	
						UP TO 125% QTY	32.67	
						ABOVE 125% QTY	36.65	

Checked.

E.E. (Project)

Contractor

Assistant Engineer

Assistant Executive Engineer
Project Yelahanka Zone